Name: Harold Smith

Submission date: 2016-02-01

Team number:

Section:

Hours worked: 3.23

The first week of project work only consisted of group meetings to come up with questions to ask during requirements gathering, which is to be expected at this point. At this point, out assigned tasks were simply to gather questions for requirements and schedule a meeting with the client to gather those requirements. The tasks were completed. Everything mostly went well last week apart from some disagreement over what exactly the requirements mean, but I think the issue has been mostly resolved. The time estimates tended to be mostly slightly overestimated because the group meetings didn't last as long as intended, but that's to be expected at this point. Next week we are going to schedule a meeting with the client to gather requirements needed to actually effectively design and implement our project.